

Message Text

CONFIDENTIAL

PAGE 01 VIENTI 00630 01 OF 02 060945Z
ACTION EA-06

INFO OCT-01 SS-14 ISO-00 IO-06 EUR-08 PM-03 SP-02 L-01
INR-05 CIAE-00 NSAE-00 DODE-00 EB-04 TRSE-00
OMB-01 NSC-05 OES-02 /058 W
-----082556 061045Z /11

R 060115Z JUN 78
FM AMEMBASSY VIENTIANE
TO SECSTATE WASHDC 9324
INFO AMEMBASSY BANGKOK
AMCONSUL HONG KONG
AMEMBASSY ROME
AMEMBASSY OTTAWA
CINCPAC
USUN NEW YORK 630

C O N F I D E N T I A L SECTION 1 OF 2 VIENTIANE 0630

LIMDIS

CINCPAC FOR POLAD

E.O. 11652: XGDS 1, 4 DIMPTD
TAGS: PORG EPAP VM (WFP)
SUBJECT: TECHNICAL REVIEW OF WFP PROJECTS IN VIET NAM

REF: (A) VIENTIANE 0597 NOTAL, (B) VIENTIANE 0599 NOTAL
(C) STATE 139579, (D) ROME 10268

INTRODUCTION: A CONFIDENTIAL SOURCE HAS PROVIDED THE
FOLLOWING ASSESSMENT OF SPECIFIC WFP SUPPORTED PROJECTS
IN VIETNAM. THE SOURCE WAS AN EXPERT SPECIFICALLY CHARGED
WITH EVALUATING PROGRESS AT S THE PROJECT SITES. WE REQUEST
THAT ALL ADDRESSEES STRICTLY PROTECT THIS SOURCE TO INCLUDE
AVOIDING REFERENCE TO VIENTIANE AS THE ORIGIN POINT OF THIS
INFORMATION (DOI: MARCH 1978). THIS REPORT IS A COMPANION
PIECE TO REF A. END OF INTRODUCTION.

CONFIDENTIAL

CONFIDENTIAL

PAGE 02 VIENTI 00630 01 OF 02 060945Z

1. AS NOTED REF A, THE EXPERT RECOMMENDED ADDITIONAL WFP
AID TOTALING \$35 MILLION FOR THREE PROJECTS: WFP
PROJECTS NUMBERS 2450, 2449 AND 2278). THIS ADDITIONAL
AID, ALONG WITH THE CONTINUANCE OF EXISTING PROJECTS,
WOULD BE CONDITIONED ON VIETNAMESE GOVERNMENT ASSURANCES
THAT WFP SUPPLIED COMMODITIES OR EQUIVALENT SUBSTITUTES

(TO BE DETERMINED BY PRIOR WFP SPECIFICATION) (PARA 4 REF B) WOULD BE DISTRIBUTED TO PROJECT BENEFICIARIES. THE EXPERT ALSO CALLED FOR THE ESTABLISHMENT OF A FULL TIME WFP STAFF IN HANOI. THE FOLLOWING PROJECTS WERE DISCUSSED IN GREATER DETAIL.

2. PROJECT 2278: "REHAJILITATION AND EXPANSION OF PINE STANDS AND CREATION OF PERMANENT EMPLOYMENT IN DALAT REGION." THE SRV GOVERNMENT CLAIMS THAT TARGETS FOR 1977 WERE ATTAINED AND THAT PROSPECTS FOR ACHIEVING 1978 TARGETS ARE GOOD. REFORESTATION AND DEVELOPMENT OF TWO TREE NURSERIES IN THE AREA WAS PROCEEDING SATISFACTORILY. FIRE AND UNCONTROLLED CATTLE GRAZING WERE SEEN AS THREATS TO PROGRESS THUS FAR ACHIEVED. IN ADDITION TO AREAS ALREADY UNDER DEVELOPMENT, ANOTHER 30,000 HECTARES IN THE IMMEDIATE AREA AND ANOTHER 100,000 TO 150,000 HECTARES IN THE GENERAL AREA WERE DEEMED SUITABLE FOR PINE PRODUCTION. EXPANSION OF THIS PROJECT WAS RECOMMENDED FOR THE FOLLOWING REASONS: 1) TO HELP COVER THE ESTIMATED SRV TRADE DEFICIT IN FOREST PRODUCTS OF OVER \$8 MILLION; 2) TO ARREST SOIL EROSION AND ENHANCE WATERSHED MANAGEMENT; AND 3) TO ENHANCE EMPLOYMENT AND INCOME OPPORTUNITIES IN AN AREA WHERE A "DISAFFECTED POPULATION (INCLUDING ONE THIRD MINORITY GROUPS) REMAINS." THE EXPERT CONDITIONED FURTHER WFP ASSISTANCE ON GOVERNMENT AGREEMENT TO PREVENT DESTRUCTION

CONFIDENTIAL

CONFIDENTIAL

PAGE 03 VIENTI 00630 01 OF 02 060945Z

OF NEWLY PLANTED TREES BY CATTLE AND FOREST AREAS BY FIRE.

3. PROJECT 2279: "REHABILITATION OF RUBBER PLANTATIONS THROUGH RESETTLEMENT IN BINH LONG AND PHUOC LONG PROVINCES (NOW UNITED IN THE SINGLE SONG BE PROVINCE)." GOVERNMENT SUPPLIED FIGURES INDICATED THAT THE PROJECT HAD MORE THAN MET ITS DEVELOPMENT TARGET. TWENTY-SIX THOUSAND HECTARES OF PLANTATION HAD BEEN RECONSTITUTED; 5,200 HECTARES OF NEW PLANTATION AREA HAD BEEN ESTABLISHED; 900 KILOMETERS OF ROADS AND PATHS HAD BEEN RECONSTRUCTED, AND THE RUBBER FACTORY AT QUANG LOI HAD BEEN RECONSTRUCTED WITH AN OUTPUT OF 3,000 TONS OF TREATED RUBBER IN 1976 AND 8,000 TONS IN 1977. THE YIELD OF DRY RUBBER PER HECTARE WAS LOW (ONE HALF TON), AND ACCORDING TO THE VISITING EXPERT, THE RUBBER TREE NURSERIES AND BUDWOOD GARDENS SEEMED INADEQUATE. THERE HAD BEEN A GREATER USE OF MECHANIZATION THAN FORESEEN SO THAT SOME OF THE RESETTLED POPULATION HAD BEEN PUT TO WORK IN FOOD PRODUCTION. THE EXPERT RECOMMENDED THAT NO INCREASE IN THE POPULATION IN THE AREA COULD BE SUPPORTED.

4. PROJECT 2280: "RESETTLEMENT AND DEVELOPMENT OF THE NEW ECONOMIC AREA OF AN KHE." THE SITE HAD EXPERIENCED ONLY MINIMAL INFRASTRUCTURE DEVELOPMENT, THOUGH SETTLEMENT, LAND CLEARING, AND BASIC AGRICULTURAL PLANS HAD BEEN ACHIEVED. IRRIGATION PLANS HAD BEEN SET. FOOD AND INDUSTRIAL CROPS (SUGAR CANE, TOBACCO, AND PEANUTS) WERE CULTIVATED AT THE SITE. THERE WAS GREAT POTENTIAL FOR BROWN SUGAR PRODUCTION AND CANE SUGAR WAS CURRENTLY GROWN ON 6,000 HECTARES. THE EXPERT COMMENTED THAT THERE WAS AN IMBALANCE BETWEEN ANIMAL AND PLANT HUSBANDRY AND THAT THIS WOULD CONTINUE UNTIL SUBSISTENCE IN FOOD CROPS WAS ACHIEVED.

CONFIDENTIAL

NNN

CONFIDENTIAL

PAGE 01 VIENTI 00630 02 OF 02 061038Z

ACTION EA-06

INFO OCT-01 SS-14 ISO-00 IO-06 EUR-08 NSC-05 PM-03

SP-02 L-01 INR-05 CIAE-00 NSAE-00 DODE-00 EB-04

TRSE-00 OMB-01 OES-02 /058 W

-----082874 061044Z /23

R 060115Z JUN 78

FM AMEMBASSY VIENTIANE

TO SECSTATE WASHDC 9325

INFO AMEMBASSY BANGKOK

AMCONSUL HONG KONG

AMEMBASSY ROME

AMEMBASSY OTTAWA

CINCPAC

USUN NEW YORK 631

C O N F I D E N T I A L SECTION 2 OF 2 VIENTIANE 0630

LIMDIS

CINCPAC FOR POLAD

5. PROJECT 2281: "RESETTLEMENT OF THE POPULATION AND DEVELOPMENT OF THE NEW ECONOMIC ZONE AT TAY NINH." THE EXPERT REPORTED THAT SETTLEMENT OBJECTIVES HAD BEEN EXCEEDED BUT THAT THE DISPLACEMENT OF POPULATION FROM HO CHI MINH CITY INTO THE SETTLEMENT AREA HAD RESULTED IN A LARGE POPULATION THAT HAD NO AGRICULTURAL BACKGROUND OR PREPARATION. WATER SUPPLY IN THE AREA WAS INADEQUATE AND THE SOIL TOO ACIDIC. WITH ONLY ONE CROP DURING THE RAINY SEASON, YIELDS WERE LOW FOR FOOD CROPS (ONE TO TWO

TONS PER HECTARE). WHERE THERE WAS IRRIGATION, SUGAR CANE WAS GROWN. THERE WAS ALSO SOME HANDICRAFT AND CRAFT WORK PRACTICED. INFRASTRUCTURE WAS MINIMAL.

6. PROJECT 2395: (IRRIGATION PROJECT). THE FIRST SHIPMENT OF EQUIPMENT FOR CONSTRUCTION AT THE PROJECT
CONFIDENTIAL

CONFIDENTIAL

PAGE 02 VIENTI 00630 02 OF 02 061038Z

SITE HAD REACHED THE PORT OF DA NANG IN EARLY 1978. ONE PORTION OF THE AREA HAD BEEN DE-MINED (WITH LOSS OF LIFE). THE DAM SITE HAD STRIP TRACING THE MAIN CANAL HAD BEEN CLEARED. OVER 60,000 SQUARE METERS OF WORKERS' ACCOMMODATIONS HAD BEEN CONSTRUCTED. INCLUDING WOODEN AND CONCRETE STRUCTURES. MEDICAL FACILITIES AND BAKERIES (TO USE WFP FLOUR) WERE COMPLETED. THE DIVERSION CANAL HAD BEEN COMPLETED AND IT WAS ESTIMATED THAT WHEN THE WFP FOOD SUPPLIES ARRIVED IN LATE MARCH 1978, 35-40,000 PEOPLE WOULD BE AT WORK AT THE SITE.

7. PROJECT 2396: "BINH TRI THIEN FOREST PROJECT."
NO WFP FOOD AID HAD ARRIVED AT THIS PROJECT SITE AS OF MARCH 1978. THE PROJECT NEVERTHELESS SEEMED TO BE DOING WELL: OVER 2,700 KILOGRAMS OF SEEDS (UNSPECIFIED) HAD BEEN HARVESTED, OVER 200 WELLS AND RESERVOIRS HAD BEEN EXCAVATED, AND 270 HECTARES OF NURSERIES HAD BEEN CREATED, ALL SINCE 1976. AT ONE SITE 400 HECTARES OF FILAO AND 300 ACRES OF EUCALYPTUS HAD BEEN PLANTED IN ANTICIPATION OF WFP AID.

8. PROJECT 2449: "TO LICH RIVER PROJECT." THE PROJECT WAS EXPECTED TO ACCOUNT FOR SIGNIFICANT FOOD PRODUCTION ON ITS 4,400 HECTARES. IT ALSO WOULD ASSIST IN MALARIA CONTROL. THE PROJECT WAS DESIGNED TO PROVIDE VEGETABLES FOR HANOI (AT PRESENT THE COOPERATIVES AT THIS SITE PROVIDED 40 PERCENT OF THE VEGETABLES CONSUMED BY HANOI RESIDENTS). THE PROJECT WOULD PERMIT FLOOD CONTROL AND IRRIGATION AND A RESULTANT INCREASE IN PRODUCTION OF VEGETABLES VALUED AT UP TO 10 MILLION (OLD NORTHERN) DONG PER YEAR. THE EXPERT URGED THAT WFP SUPPORT FOR THE PROJECT BE CONTINUED OVER THE NEXT TWO YEARS.
CONFIDENTIAL

CONFIDENTIAL

PAGE 03 VIENTI 00630 02 OF 02 061038Z

9. PROJECT 2450: "PHU NINH IRRIGATION PROJECT."
THE OBJECTIVE OF THE PROJECT WAS TO IRRIGATE 23,000

HECTARES IN THE DA NANG AREA. PLANS CALLED FOR CREATION OF A 330 MILLION CUBIC METER RESERVOIR WHICH WOULD PROVIDE WATER FOR IRRIGATION AND FOR POWER STATION CAPABLE OF GENERATING 1800 KILOWATTS OF ELECTRICITY. THE LAKE WOULD ALSO BE USED FOR FISH CULTIVATION. IT WAS HOPED THAT THE PROJECT WOULD PERMIT THE RAISING OF DOUBLE AND TRIPLE CROPS. WITH IRRIGATION, PLANNERS HOPED TO ACHIEVE TWO TO TWO AND ONE HALF TONS OF RICE YIELD PER HECTARS. THE PROJECT WOULD ALSO SUPPLY WATER FOR HUMAN CONSUMPTION AND FOR ELECTRICITY PRODUCTION. IN ADDITION IT WOULD AFFORD FLOOD PROTECTION. WORK ON THE PROJECT HAD BEGUN IN MID-FALL 1977 AND PLANNERS EXPECTED TO COMPLETE 20 PERCENT OF THE PROJECT BY THE END OF 1978, WITH THE REMAINDER BEING COMPLETED BY 1980. WFP PLANNED TO COVER THE REMAINING 80 PERCENT OF THE MAN/DAYS REQUIRED (ALONG THE LINES OF ITS FOOD FOR WORK PROGRAM).
ROBERTS

CONFIDENTIAL

NNN

Message Attributes

Automatic Decaptioning: Z
Capture Date: 01 jan 1994
Channel Indicators: n/a
Current Classification: UNCLASSIFIED
Concepts: AUDITS, PROGRAMS (PROJECTS), FOODS
Control Number: n/a
Copy: SINGLE
Draft Date: 06 jun 1978
Decaption Date: 20 Mar 2014
Decaption Note: 25 YEAR REVIEW
Disposition Action: RELEASED
Disposition Approved on Date:
Disposition Case Number: n/a
Disposition Comment: 25 YEAR REVIEW
Disposition Date: 20 Mar 2014
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1978VIENTI00630
Document Source: CORE
Document Unique ID: 00
Drafter: n/a
Enclosure: DC ALSO X1
Executive Order: X4
Errors: N/A
Expiration:
Film Number: D780235-1084
Format: TEL
From: VIENTIANE
Handling Restrictions:
Image Path:
ISecure: 1
Legacy Key: link1978/newtext/t19780689/aaaacypgg.tel
Line Count: 241
Litigation Code IDs:
Litigation Codes:
Litigation History:
Locator: TEXT ON-LINE, ON MICROFILM
Message ID: cd555e90-c288-dd11-92da-001cc4696bcc
Office: ACTION EA
Original Classification: CONFIDENTIAL
Original Handling Restrictions: LIMDIS
Original Previous Classification: n/a
Original Previous Handling Restrictions: n/a
Page Count: 5
Previous Channel Indicators: n/a
Previous Classification: CONFIDENTIAL
Previous Handling Restrictions: LIMDIS
Reference: 78 VIENTIANE 597, 78 VIENTIANE 599, 78 STATE 139579, 78 ROME 10268
Retention: 0
Review Action: RELEASED, APPROVED
Review Content Flags:
Review Date: 17 may 2005
Review Event:
Review Exemptions: n/a
Review Media Identifier:
Review Release Date: n/a
Review Release Event: n/a
Review Transfer Date:
Review Withdrawn Fields: n/a
SAS ID: 2463505
Secure: OPEN
Status: NATIVE
Subject: TECHNICAL REVIEW OF WFP PROJECTS IN VIET NAM
TAGS: PORG, EPAP, VM, WFP
To: STATE
Type: TE
vdkgvwkey: odb://SAS/SAS.dbo.SAS_Docs/cd555e90-c288-dd11-92da-001cc4696bcc
Review Markings:
Sheryl P. Walter
Declassified/Released
US Department of State
EO Systematic Review
20 Mar 2014
Markings: Sheryl P. Walter Declassified/Released US Department of State EO Systematic Review 20 Mar 2014